BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Construction of Drains from Chikkasiddappa Layout to SWD in Amruthahalli in Ward No 07, Byatarayanapura
2	Amount of Work Portion	6993400 :-
3	Estimate cost	70.00 Lakhs
4	Name Of Contractor	M/s KRIDL
5	Agreement No.	43/2019-20
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/43/19-20 Date: 08.07.2019
7	Time limit originally fixed for completion	60 Days
8	Date of application by the contractor for granting extension of time	30-10-19
9	Date of receipt of application in the sub-division office	30-10-19
10	Extension granted if any	-
	1. Form	-
	2. Form	-
11	Work Carried out by the contractor during the original period stipulated in contract	-
12	Work carried out during the first period of extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	-
15	Date of recommending time limit applied for	-
16	Wheather the original application of contractor is enclosed	-

17	Balance work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charge on the work after the expiry of original period	—
20	Wheather the notice as per clause has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	EOT Approved along with Penalties 540/-
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Asst. Executive Engineer
Kodigehalli Sub Division

Executive Engineer
Byatarayanapura Division,

Chief Engineer
Yelahanka Zone